Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025 Pay Period: 08/01/2014
to 09/08/2014

Contract Location: Time Allowed: 658  Days
2.760 KILOMETERS OF WIDENING AND RECONSTRUCTION Elapsed Calender Days: 789  Days
Percent Time: 119.91
District: 3 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 05/18/2012
P. O. DRAWER 970 Date Awarded: 06/01/2012
Date Contract Executed: 07/12/2012
Date Notice to Proceed: 07/12/2012
MARIETTA GA 30061-0970 Date Work Began: 09/06/2012
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $14,135,721.60 Counties:
Original Contract Amount $12,697,577.15 Spalding
Funds Available $3,291.15
Percent Complete 101.08%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
342621-.01000 $14,135,721.60 $12,697,577.15 $3,291.15 99.98% $38,082.60

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014

User: krender Department of Transportation Page 2 of 9
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025 Pay Period: 08/01/2014
to 09/08/2014

Project Number: 342621-.01000 US 19/US 41/SR 3 - 2.760 MI WIDENING LANES

Federal State Project Number:  NH000-0001-04(047)

Total to Date Prev to Date This Estimate
Participating $11,430,741.29 $11,363,116.01 $67,625.28
Non-Participating $2,857,685.33 $2,840,779.01 $16,906.32
Total Earnings $14,288,426.62 $14,203,895.02 $84,531.60
Stockpiled Materials $24.83 $24.83 $0.00
Gross Earnings $14,288,451.45 $14,203,919.85 $84,531.60
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($156,021.00) ($109,572.00) ($46,449.00)
Total: $14,132,430.45 $14,094,347.85
$38,082.60

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: (9/09/2014
User: krender Department of Transportation Page 3 of 9
Estimate Summary By Project
Contract ID: B14344-12-M00-0 Estimate Number: 0025 Pay Period: 08/01/2014
to 09/08/2014
Project Number 342621-.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL MG 24,702.000 57,610.989
18.490 .000
57,610.989 $.00 $1,065,227.19
0030 318-3000 AGGREGATE SURFACE COURSE MG 1,200.000 2,482.410
17.770 .000
2,482.410 $.00 $44,112.43
0035 400-0255 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL P(MG 3,840.000 5,692.990
UM MATL & H LIME 109.160 .000
5,692.990 $.00 $621,446.79
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM MG 2,300.000 23,874.080
81.250 .000
23,874.080 $.00 $1,939,769.00
0055 402-3250 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF MG 23,497.000 31,195.580
TL & H LIME 66.980 .000
31,195.580 $.00 $2,089,479.95
0060 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, ( MG 7,566.000 10,920.850
R-MODIFIED BITUM MATL & H LIME 82.330 .000
10,920.850 $.00 $899,113.58
0065 413-1000 BITUM TACK COAT L 53,454.000 112,873.000
0.740 .000
112,873.000 $.00 $83,526.02
0095 441-0748 CONCRETE MEDIAN, 150 MM M2 1,800.000 1,812.444
48.640 .000
1,812.444 $.00 $88,157.28
0131 210-0250 UNDERCUT EXCAVATION M3 .000 628.516
6.500 .000
628.516 $.00 $4,085.35

undercut excavation is required



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14344-12-M00-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0025

Date: 09/09/2014

Page 4 of 9

Pay Period: 08/01/2014
to 09/08/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0170 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 5.000 .000
1700.000 5.000
5.000 $8,500.00 $8,500.00
Category Amount: $8,500.00 $6,843,417.59
Category Number: (0020 DRAINAGE
0185 207-0203 FOUND BKFILL MATL, TP Il M3 105.000 227.469
73.320 .000
227.469 $.00 $16,678.03
0230 550-1300 STORM DRAIN PIPE, 750 MM, H0.3 -3 M LM1 135.000 263.590
160.360 .000
263.590 $.00 $42,269.29
0240 550-1361 STORM DRAIN PIPE, 900 MM, H3-4.5M LM1 82.000 102.100
242.580 .000
102.100 $.00 $24,767.42
0245 550-1362 STORM DRAIN PIPE, 900 MM, H4.5-6 M LM1 64.000 78.030
332.760 42.880
120.910 $14,268.75 $40,234.01
0255 550-1420 STORM DRAIN PIPE, 1050 MM, H0.3-3 M LM1 125.000 174.820
293.070 .000
174.820 $.00 $51,234.50
0305 611-8000 ADJUST CATCH BASIN TO GRADE EA 3.000 5.500
975.000 .000
5.500 $.00 $5,362.50
0350 668-2110 DROP INLET, GP 1, ADDL DEPTH LM1 2.200 6.400
578.000 .000
6.400 $.00 $3,699.20



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025

Date: 09/09/2014

Page 5 of 9

Pay Period: 08/01/2014
to 09/08/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0355 668-2200 DROP INLET, GP 2 EA 1.000 3.000
1825.000 .000
3.000 $.00 $5,475.00
Category Amount: $14,268.75 $189,719.95
Category Number: (0030 CULVERTS
0390 207-0203 FOUND BKFILL MATL, TP II M3 21.000 48.401
73.320 .000
48.401 $.00 $3,548.76
0395 500-3101 CLASS A CONCRETE M3 150.000 163.154
621.020 .000
163.154 $.00 $101,321.90
Category Amount: $0.00 $104,870.66
Category Number: 0040 PERMANENT EROSION CONTROL
0425 603-2024 STN DUMPED RIP RAP, TP 1, 600 MM M2 1,600.000 1,870.590
41.610 .000
1,870.590 $.00 $77,835.25
0430 603-2180 STN DUMPED RIP RAP, TP 3, 300 MM M2 555.000 1,346.495
28.910 .000
1,346.495 $.00 $38,927.17
0435 603-7000 PLASTIC FILTER FABRIC M2 2,155.000 2,242.203
4.810 .000
2,242.203 $.00 $10,785.00
0460 700-9300 SOD M2 10,500.000 9,444.445
4.170 9,827.110
19,271.555 $40,979.05 $80,362.38
Category Amount: $40,979.05 $207,909.80



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025

Date: 09/09/2014

Page 6 of 9

Pay Period: 08/01/2014
to 09/08/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TEMPORARY EROSION CONTROL
0480 163-0240 MULCH MG 167.000 365.617
240.000 .000
365.617 $.00 $87,748.08
0485 163-0300 CONSTRUCTION EXIT EA 10.000 11.250
1198.360 .000
11.250 $.00 $13,481.55
0525 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLM1 3,750.000 4,084.402
3.280 .000
4,084.402 $.00 $13,396.84
0575 171-0030 TEMPORARY SILT FENCE, TYPE C LM1 7,500.000 6,420.891
8.360 2,486.100
8,906.991 $20,783.80 $74,462.44
Category Amount: $20,783.80 $189,088.91
Category Number: 0060 SIGNING & MARKING
0630 639-2002 STEEL WIRE STRAND CABLE, 9.53 MM LM1 286.000 681.000
4.160 .000
681.000 $.00 $2,832.96
Category Amount: $0.00 $2,832.96
Category Number: (0070 SIGNALS
0725 615-1200 DIRECTIONAL BORE - LM1 150.000 471.649
16.000 .000
471.649 $.00 $7,546.38
75 MM DIA
0760 647-2170 PULL BOX, PB-7 EA 3.000 4.000
1308.000 .000
4.000 $.00 $5,232.00
0765 682-6233 CONDUIT, NONMETL, TP 3, 50 MM LM1 510.000 1,033.513
5.400 .000
1,033.513 $.00 $5,580.97



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025

Date: 09/09/2014
Page 7 of 9

Pay Period: 08/01/2014
to 09/08/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 SIGNALS
0770 935-1113 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LM1 660.000 1,028.964
FIBER 6.160 .000
1,028.964 $.00 $6,338.42
0780 935-4010 FIBER OPTIC SPLICE, FUSION EA 18.000 24.000
55.000 .000
24.000 $.00 $1,320.00
Category Amount: $0.00 $26,017.77
Category Number: (0080 BRIDGE
0795 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION M3 388.000 571.535
22.740 .000
571.535 $.00 $12,996.71
0800 441-0004 CONC SLOPE PAV, 100 MM M2 1,169.000 1,910.621
38.090 .000
1,910.621 $.00 $72,775.55
Category Amount: $0.00 $85,772.26
Category Number: 0090 UTILITIES - WATER & SEWER
0920 670-1060 WATER MAIN, 150 MM LM1 8.000 39.600
80.000 .000
39.600 $.00 $3,168.00
0940 670-2080 GATE VALVE, 200 MM EA 10.000 12.000
1087.520 .000
12.000 $.00 $13,050.24
0945 670-2120 GATE VALVE, 300 MM EA 2.000 3.000
1860.470 .000
3.000 $.00 $5,581.41
0950 670-3086 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM > EA 1.000 2.000
3121.920 .000
2.000 $.00 $6,243.84



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025

Date: 09/09/2014
Page 8 of 9

Pay Period: 08/01/2014
to 09/08/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0090 UTILITIES - WATER & SEWER
0955 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM ; EA 1.000 2.000
3580.160 .000
2.000 $.00 $7,160.32
0960 670-4000 FIRE HYDRANT EA 4.000 7.000
2924.460 .000
7.000 $.00 $20,471.22
0965 670-5010 WATER SERVICE LINE, 25 MM LM1 7.000 104.870
57.150 .000
104.870 $.00 $5,993.32
0970 670-5020 WATER SERVICE LINE, 50 MM LM1 133.000 179.940
102.700 .000
179.940 $.00 $18,479.84
Category Amount: $0.00 $80,148.19
Category Number: (0100 UTILITIES - CATV
0995 951-2200 OVERHEAD CABLE TELEVISION, FEEDER - COA LM1 1,105.000 1,115.000
3.800 .000
1,115.000 $.00 $4,237.00
1000 951-2235 OVERHEAD CABLE TELEVISION, TRUNK - COAX LM1 209.000 228.000
2.700 .000
228.000 $.00 $615.60
1005 951-2410 REMOVAL OF OVERHEAD CABLE TELEVISION, F LM1 596.000 681.000
2.200 .000
681.000 $.00 $1,498.20
Category Amount: $0.00 $6,350.80



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14344-12-M00-0 Estimate Number: 0025

Date: 09/09/2014

Page 9 of 9

Pay Period: 08/01/2014
to 09/08/2014

Project Number 342621-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1010 441-0756 CONCRETE MEDIAN, 200 MM M2 600.000 738.300
62.040 .000
738.300 $.00 $45,804.13
Category Amount: $0.00 $45,804.13
Project Total Amount: $84,531.60 $14,288,426.62



